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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:  The purpose of this project is to accomplish a transition of the Miscellaneous Production Zone Cluster from operating nuclear and support 
facilities to a closed and remediated site. 

The Production Zone cluster facilities have a variety of functional histories that dictate the activities required to achieve site closure. These vary from: 
nuclear analytical laboratory; nuclear waste non-destructive assay; and nuclear criticality experimental laboratory to waste water evaporation ponds; 
waste water treatment facilities; security operations facilities and office buildings. Each cluster of facilities within this project transitions through the 
following activities, based on process history and hazard characterization.  Authorization for activities being performed in these facilities covered 
under various Authorization Basis documentation, e.g., Site SAR, B569 BIO, B559 FSAR, etc. 

During this transition, there are six key activities that must take place to bring each of the facilities within the Cluster to Closure.  They include;

Facility Landlord Functions
SNM Removal Operations
Deactivation
Decommissioning
Closure
Remediate/Contain High Risk IHSSi

Facility Landlord Functions: to provide safe, compliant facilities to allow mission and site closure activities to occur.  These activitites include; 
surveillances on Limiting Conditions for Operations (LCOs), Vital Safety Systems (VSS) as required by the building specific authorization basis 
document (e.g., fire systems, criticality alarm systems, HVAC systems), inspections on RCRA units, security systems, radiological systems, industrial 
safety, maintenance activities on VSS, facility support sytems, structures or components, and Operations management and technical support for 
building baseline activities and in support of mission activities.

SNM Removal Operation: to remove any SNM from untoward places for proper dispositioning.

Deactivation: to place the facilities with the Cluster in a safe, stable condition to minimize landlord costs, surveillance and maintenance costs, for the 
purpose of retiring the facilities with adequate regard for the health and safety of the worker and to protect the public and environment. Some of these 
activities includes; prerequisite project management, planning and engineering, and characterization for the removal of hazardous chemicals and 
materials, containerized wastes, classified tooling, parts and material, TRU waste, etc.

Decommissioning:  To complete remaining activities in the facility that occurs after Deactivation as defined in the Site's Facility Disposition Program 
Manual which include: Scoping, Phase I Planning (Reconnaissance Level Characterization Report), Phase II Planning and Engineering (Development 
of AB document, Work Packages, Decision Documents), Execution (surveillance and maintenance, equipment and facility decontamination, 
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equipment dismantlement, utility system shutdown, and final demolition of the facility and disposal of rubble/wastes).

Remediate High Risk IHSS/UBC: to include soil characterization (core sampling), removal and disposal of concrete and soils, and placing Caps, as 
appropriate on the slab, to meet Closure Requirements.  Remediation typically includes; excavation and treatment of soils such as thermal desorption 
and/or containment could include capping or closure in place.  Remediation /containment of these IHSS's can be broken into three activities; 1) 
Planning/Authorization, Remediation/Disposition, 3) Final Regulatory Approval.    There are 30 IHSS's in the Miscellaneous Production Zone that are 
No Further Action Sites and will undergo No Further Action Justification to delete these IHSS's from RFCA under this project.  The High Risk IHSSs 
include: Rad Site B559 (IHSS159), Under Building Contamination (2 Buildings), and Solar Ponds (IHSS101)

Closure: includes the sampling, analyzing, and review and reporting of data necessary to ensure Site and Regulatory requirements have been met for 
Closure. 

Scope:  The Miscellaneous Production Zone Cluster Project includes the following clusters; 207, 559, 566, 569, 800, 800A, 886, 910, 964,980 and 
SECNPZ clusters.

The 207 cluster includes the management and maintenance of the solar ponds (207A, 207B-N, 207B-C, 207B-S, 207C, 788, 788A), the pump houses 
(308B, 308B-A, 308B-C)

The 964 cluster includes the 964 waste storage building.

The 559 Cluster includes buildings 559, 528, 561, 562, 560, 563, and 564 and provides support to both projects and programs via analytical laboratory 
analysis.  The that building facilities are maintained in a safe, secure, and environmentally compliant status.  Compliance to the authorization basis is 
demonstrated through the performance of applicable surveillance's and compensatory measures.  Appropriate controls are maintained, and verification 
inspections are performed to demonstrate compliance to applicable DOE, State, and Federal regulatory requirements.  Maintenance and calibration 
activities are performed to a level that ensure Vital Safety System operability.  Building availability is maintained at the level necessary to support 
SNM, Waste Management, and Closure operations. 

The 566 Cluster includes buildings 566, 566A, 566B, and tank 132 and had been utilized for cold laundry.  The facilities may be utilized in the future 
for office space.  The 800A cluster includes T883A, T883B, T883C, T883D, T881A, T881B, 830, 882, 884, 885, 889 SLAB, 889A AND 890.  These 
trailers are currently used for office space.  The SECNPZ cluster includes security force buldings 372, 372A, 550, 375, 792, 792A, 761, 901, 762, 
762A, 213, 260, 519, 557, 764, 765, 765A, 773, 888, 992, tanks 153, 154, 155, 1262, 230, and 235 which are used to control entry into the Protected 
Area and are used for other security requirments.  

The 569 cluster includes buildings 569 and 570.  The primary purpose is to provide Non Destructive Assay capablities.

The 886 cluster includes buildings 875, 880, 886, T886A and 888A.  Also included are Tanks 039, 040, and 294, plus IHSS 164.2.  This cluster is 
currently one of the first significant nuclear facilities scheduled for closure. 
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The 910 Cluster includes the maintenance and management of 215D, 226, 227, 228A, 228B, and 910.  Also included in this cluster is the PWTSN 
buildings which consist of theose facilities associated with the process waste system.  Funding is located in PBS 5.

The 980 Cluster consists of buildings 968, 965, 980, these facilities have been demolished.

The activity scope of this Cluster Closure Project is summarized below for the six major activities. 

Facility Landlord Functions:
Conduct Limiting Conditions for Operations (LCO) surveillance's on Vital Safety Systems (VSS) as required by the building specific authorization 
basis document (i.e. fire systems, criticality alarm systems, HVAC systems).  Conduct routine compliance surveillance's/inspections on RCRA units, 
security systems,  radiological control requirements, industrial safety, etc.  Conduct baseline maintenance activities on VSS, facility support 
systems/structures, environmental compliance and waste management support systems, security systems, etc.  Provide operations management and 
technical support for building baseline activities and in support of risk reduction activities.

SNM Removal Operations:
There are no SNM Removal Operations associated with this Cluster Closure Project. 

Deactivation:
The scope of the deactivation phase includes all of the physical activities to prepare and turnover a building cluster to decommissioning as agreed 
upon in the building specific End State Criteria.  This scope also includes all of the prerequisite planning, project management and characterization 
activities to support the deactivation program (i.e. engineering, planning, scheduling, industrial safety, criticality and nuclear safety, regulatory 
programs).

Decommissioning:
The scope of the decommissioning phase includes all of the physical activities to decontaminate, dismantle and demolition building clusters in 
preparation fro IHSS remediation and final closure.  This scope also includes all of the prerequisite planning, project management and characterization 
activities to support the decommissioning program (i.e. engineering, planning, scheduling, industrial safety, criticality and nuclear safety, regulatory 
programs). 

Closure:
The scope of this activity includes the final close-out of the cluster site upon completion of decommissioning and IHSS remediation, and includes the 
regulatory and project close-out documentation required by the Department of Energy and the Rocky Flats Cleanup Agreement (RFCA). 

Remediate/Contain High Risk IHSS:
The scope of this activity includes remediation or containment as appropriate to close the High Risk IHSSs in the Miscellaneous Production Zone.  
Typically, remediation will include excavation and treatment such as thermal desorption and/or containment could include capping or closure in 
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place.  Remediation/containment of these IHSSs can be broken into three activities; 1) Planning/Authorization, 2) Remediation/Disposition, 3) Final 
Regulatory Approval.

There are 30 IHSSs in the Miscellaneous Production Zone that are No Further Action Sites and will undergo No Further Action Justification to delete 
these IHSSs from RFCA under this project.

The High Risk IHSSs include: 
Rad Site B559 (IHSS159)
Under Building Contamination (2 buildings)
Solar Ponds (IHSS101)  

Technical Approach:  Liquid wastes from laboratory operations will be accepted for treatment in Buildings 374 and 774 until alternate treatment 
capabilities are available.

A mobile laboratory or off-site laboratory is available by June, 2002 to accept low-level waste samples.  SNM and TRU samples will be shipped to 
another DOE nuclear laboratory as necessary after 559 begins D&D.

Facility Landlord Functions:  The Facility Landlord Functions consist of the ongoing effort necessary to maintain a safe, compliant, and operable 
building in support of Defense Nuclear Facilities Safety Board (DNFSB) and RFCA milestones, performance measures, and other risk reduction 
activities.  This Project will provide an operable facility to safely conduct Risk and Mortgage reduction efforts .  Planned activities during the period 
are: SNM Liquid Stabilization,  SNM Consolidation, SNM Shipping,  SNM Solid Residue Elimination, and SNM Processing, Deactivation and 
Decommissioning.   The major sub-activities within the Facility Landlord Functions include compliance surveillance, maintenance, operations 
management, technical support and authorization basis management.   Compliance to the authorization basis is demonstrated through the performance 
of applicable surveillance's and/or compensatory measures.  Appropriate controls are maintained, and verification inspections are performed to 
demonstrate compliance to applicable State, Federal, and regulatory requirements.  Maintenance and calibration activities are performed to a level that 
ensures Vital Safety System operability.  Building availability will be maintained at the level necessary to support the achievement of SNM removal, 
deactivation operations and Performance Measures. It is expected that the funding level for this activity will decrease as different stages of the SNM 
removal activities and deactivation activities are completed.  Some level of landlord activities will be necessary until the facility transitions to 
decommissioning.  
SNM Removal Operations:  This operation removes SNM, in numerous forms, from buildings to support the elimination of individual storage areas 
and the Material Access Areas, and transitions buildings to deactivation.  Materials include all SNM stored in vaults and vault type rooms, specific 
items in gloveboxes or other process areas (such as residues), and SNM remaining in equipment and gloveboxes.    Once the inventory of SNM is 
below the threshold determined by Nuclear Material Safeguards, the Material Access Area will be removed.
 
Deactivation:  The first element of deactivation is characterization.  This includes the determination of facility, systems and equipment conditions that 
currently exist in the buildings.  The second element is planning, which includes producing Initial Project Scope documents, Work Summary Plans, 
engineering, applicable studies and obtaining an authorization basis to conduct deactivation activities.  The third element is administrative 
deactivation (administrative changes in the building operating requirements).  The fourth element is authorization basis changes needed to reduce 
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mortgage costs as the deactivation process proceeds.  The fifth element is initial physical deactivation.  Activities include removing: combustibles, 
documents, excess equipment, excess chemicals, radiological check sources; completing housekeeping cleanup, releasing excess equipment and 
material to PU&D, preparing equipment for removal, preparing and packaging waste as necessary for on-site transfer, and completing RCRA closure 
certification.  The sixth and final element is final physical deactivation.  Activities include de-energizing glovebox electrical and alarm systems, 
capping of glove ports, remediation of ducts, equipment and gloveboxes to allow for the reduction of the building hazard category, isolate and remove 
auxiliary power equipment, depressurize, drain, flush and cap utility piping system, de-energize and secure HVAC units not needed for D&D.  
Concurrent with mission and risk reduction activities, the deactivation program element will also include non-actinide liquid removal, raschig ring 
removal, contaminated oil removal and the removal of other organic liquids and solids

Decommissioning:  Decommissioning at RFETS will be conducted under CERCLA as a removal action.  Removal actions, authorized by CERCLA 
Section 104 d (2), are designed to address immediate threats to human health and the environment.  A removal action may be conducted during any 
point in the CERCLA response process.  Typical removal actions include decontaminating, dismantling, and demolishing buildings.  Unless facility 
circumstances require otherwise, the DOE policy provides that when CERCLA applies, decommissioning will be conducted as a non-time-critical 
removal actions - actions with a planning horizon of six  months or more.  The various steps in the decommissioning framework can be grouped into a 
series of stages that complete key elements of the process:  1) Pre-decisional activities center around the transition process as management of the 
facility transfers from deactivation and establishing a Surveillance and Maintenance (S&M) program to care for the facility until decommissioning can 
be accomplished.  2) Determination of Action is when the decision is made to proceed with decommissioning.  At this point, the scope of the project is 
defined and initial cost, schedule, and technical baselines are established by the preparation of a Decommissioning Operations Plan (DOP).  3) The 
Engineering  and Planning effort will be performed in a tailored manner to address the specific risks present during decommissioning and to provide 
measures to mitigate the risks and protect workers, the public and environment.  The Decommissioning Program Plan (DPP) is the implementing 
regulatory document for all decommissioning actions at Rocky Flats.  This document and responsiveness summary will be part of the 
decommissioning administrative record.  These actions shall be implemented in a manner in compliance with the applicable requirements of 
CERCLA, RCRA corrective actions and other environmental laws.  For the uncontaminated, non-nuclear facilities, DOP will not be required.  For 
these facilities a project specific Decommissioning Project Plan will be prepared.  4) Decommissioning Operations are activities which implement the 
DOP and accomplish the field work.

The 886 Cluster demolition is a near term project that does have uncertainties associated with nuclear facility closure, but the predominant risk is one 
of schedule, due to potential funding constraints.

The 569 Cluster demolition has little technical risk, since it is a storage facility, but some schedule risk since it is a key support facility to the waste 
management project and the residue elimination project.

The 559 Cluster demolition has technical risk related to nuclear facility closure that is expected to be resolved through performance of earlier 
demolition projects. There is also schedule risk associated with completing the nuclear material disposition analytical work scope, such that a "mobile 
laboratory" concept can be utilized to support final closure activities.

The 910 Cluster demolition has little risk, unless conditions change with respect to continued operation of B374 for liquid waste processing.

Page 5 of 39

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0585

Project RF015 / Miscellaneous Production Zone Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

Project Status in FY 2006:

This project will be completed.

Post-2006 Project Scope:

No activities are currrently scheduled to occur after 2006 for this project.

Project End State

The project end state will be achieved when the major elements have been completed and final closure has been achieved in accordance with RFCA 
and Site requirements.

Cluster Closure and IHSSs:  This activity includes all environmental restoration activities relating to cluster site closure.  The Individual Hazardous 
Substance Sites (IHSSs) are placed into 2 categories: High and Low.  High hazard IHSSs will be remedied, excavated or contained, and low hazard 
IHSSs will undergo administrative close-out called the No Further Action process.  The remediation/containment of IHSSs can be broken into three 
activities; Planning/authorization, Remediation/disposition, Final regulatory approval.  The original process waste lines transported a wide variety of 
aqueous wastes, including rads and volatile organic compounds (VOCs).  Leaks from flanges, seals, valve vaults, and known spills contaminated soils 
around the pipelines.  Contaminated soil will be treated by thermal desorption to remove VOCs and LLMW will be disposed offsite.  Building 374 has 
known spills around the facility.  Boreholes will be drilled through foundations to determine the extent of contamination.  Contaminated soil will be 
excavated and treated with thermal desorption to remove VOCs and the remaining soils will be disposed of as LLW/LLMW.

Cost Baseline Comments:

Cost estimates are based on assumptions and data developed by the technical groups that have responsibility for managing the work.  To the extent 
practical, all cost estimates are Activity-Based Costs (ABC) and tied directly to a defined and detailed work scope.  The estimates are developed at the 
activity level and are further divided into line items.  Line items represent individual resource contributions to activities and are the lowest level of 
input to the planning system.  Once the cost estimate is developed, 
each activity is evaluated for cost, technical and schedule risk and the appropriate contingency is determined.  Detailed estimates and the basis of 
estimates (BOEs) for the 2006 Closure Plan are available at the Site.

Safety & Health Hazards:

The principle hazards in the Miscellaneous Production Zone Cluster Closure Project are radiological, chemical, and other standard industrial hazards.  
Most of these hazards will exist throughout the project and are related to characterization, hazardous material removal, deactivation, decommissioning, 
remediation, and demolition.  These hazards will be analyzed and categorized in accordance with the RFETS Safety and Health Program  
infrastructure policies, manuals, and procedures.

Safety & Health Work Performance:

This project will be completed within the RFETS Safety and Health Program and within the controls and authorization basis documents defined above 
to ensure the safety and health of the worker, public and the environment.  RFETS has implemented an integrated safety management system 
consisting of the following elements: radiological safety, criticality safety, emergency management, fire safety, industrial hygiene, nuclear safety, 
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occupational medicine, occupational safety, safeguards and security, safety integration, performance oversight, and standards management.  RFETS 
provides site wide infrastructure programs for each functional area to establish consistent safety standards and support for this project.  Safety and 
health success results from the efficient and effective implementation of these programs.  This project is responsible for ensuring that the necessary 
elements of the safety and health programs are incorporated into the specific project plans and implementing documents, and that an appropriate 
Readiness Determination and Safety Evaluation Screen (SES)/Unreviewed Safety Question Determination (USQD) have been performed.

This is accomplished through the Integrated Work Control Program (IWCP).  Activities are screened using the Activity Screening Process.  The 
screening results in a binning of the activity into a low, medium, or high planning category based on the hazard and uncertainty of the activity and the 
experience of the project team members.  Safety and Health subject matter experts (SMEs) provide key support in the planning of the activity to ensure 
the safety and health of the workers and protection of the environment.

PBS Comments:

The 500 cluster provides analytical laboratory services (B559), non-radioactive laundry (B566) and waste drum/crate counting capability (B569).  
Building 886 a former criticality experiment laboratory, will be the second major nuclear facility at RFETS to undergo deactivation and 
decommissioning which makes this an essential project to establish the decommissioning program at the site.  This project will provide significant 
lessons learned related to deactivation and decommissioning, scope, schedule, cost and waste estimation.  Other buildings within the Miscellaneous 
Production Zone are generally support buildings for other nuclear operations and waste management activities which support the overall mission to 
decommission and remediate the site to release standards as identified in RFCA.  These other facilities include offices, security buildings, substations, 
process waste system facilities, storage facilities, calibration laboratory,  infrastructure support within the Nuclear Production Zone, etc.

For simplicity of presentation, and due to the total annual funding allocation for the site, the appropriate planning activities for deactivation and D & D 
is generally displayed at a summary level.  When funding levels are determined, and specific annual plans are prepared, it may be necessary to adjust 
the scopes and budgets for planning the physical activities.  However, it should be noted that RFCA and safety concerns dictate that from six months 
to a year, it is required to prepare, obtain regulatory/public review, etc, prior to beginning physical D & D.  The waste volumes listed herein include 
newly generated waste from deactivation, D & D, and IHSS remediation activities.  The volumes do not include wastes routinely generated or wastes 
from landlord activities which are all contained in Project 2.

Baseline Validation Narrative:

Although the 2006 Closure Plan has not been officially validated, it has undergone a high level review by Rocky Flats Field Office (RFFO) and 
Headquarter personnel.   Current independent validation efforts include the following: 1) RFFO has contracted an independent firm to perform a 
baseline confidence review of the 2006 Closure Plan by the end of FY99, and 2) the Office of Field Management (FM) has contracted a big-five 
accounting firm to validate the 2006 Closure Plan.

In addition to the 2006 Closure Plan validation efforts, results/recommendations from several previous baseline validation efforts were used in the 
development of the 2006 Closure Plan.  These validations included: 1) The U.S. Army Corps of Engineers (USACE) performed a validation of the 
Rocky Flats Ten Year Plan in FY97/FY98, 2) Kaiser-Hill contracted Price Waterhouse Coopers, LLP to conduct and independent validation effort of 
the 2010 Closure Project Baseline that concluded in May of FY99, and 3)  Kaiser-Hill engaged Arthur Andersen, LLP to conduct a schedule and cost 
risk review of the 2010 Closure Project Baseline.
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General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

Y

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   Jessie Roberson

303-966-2263

303-966-4775

ten.year.plan@rfets.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

147,956 10,104 11,576 10,568 20,903 12,095 14,636 43,094 7,692 3,1940147,956 14,094PBS Baseline (current 
year dollars)

14,094 10,104

138,797 10,104 11,576 10,290 19,935 11,298 13,390 38,614 6,751 2,7450138,797 14,094PBS Baseline 
(constant 1999 
dollars)

14,094 10,104
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

147,956 10,104 11,576 10,568 20,903 12,095 14,636 43,094 7,692 3,1940147,956 14,094PBS EM Baseline 
(current year dollars)

14,094 10,104

138,797 10,104 11,576 10,290 19,935 11,298 13,390 38,614 6,751 2,7450138,797 14,094PBS EM Baseline 
(constant 1999 
dollars)

14,094 10,104

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation
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Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 96,489

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 120,687

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

Scope Deletion

Efficiencies

New Scope

New Landlord scope includes services such as Nuclear Safety, Radiological Engineering, Laundry, Facility Management Overhead Support, etc. that were transferred into this PBS from other PBSs.

Cost Growth

The costs have been revised to be consistent with the Facility Disposition Cost Model that was developed to improve the basis and accuracy of the out year decommissioning cost estimates.  This model is based on 
actual decommissioning costs incurred at Rocky Flats and actual cost data or bottom up estimates from other government and commercial facilities.

Science & Technology

Other

The scope of work and end state conditions for the 2006 Plan are similar to the current 2010 Baseline, with a four-year acceleration and a reduction in cost being the two most significant differences. The bottom-up 
estimate for the 2006 Plan is a $1.65 billion improvement over the comparable activity-based bottoms-up detail estimate for 2010.  

To close the Site four years earlier than the current 2010 Baseline requires a strategically different approach.  The two key principles followed in preparing the 2006 Baseline were: 1) safely reducing the urgent risks 
first, and 2) performing work in a sequence that reduces or eliminates operations, maintenance and security costs (often referred to as - mortgage costs) as early as possible.  Key to the 2006 Baseline approach is early 
closure of the secured Protected Area.  Closing the Protected Area as soon as possible means that the high security and maintenance costs for this area can be redeployed to accelerate other closure activities.  In 
addition, D&D and SNM risk reduction activities will be performed simultaneously rather than sequentially, supporting both the risk reduction and mortgage reduction principles.  The D&D of non- and lower-
contaminated facilities and most environmental remediation work will be deferred until later in the project to allow resources to be focused in the areas that result in the greatest reduction in risks and mortgage costs.

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 2,605

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2009

6/7/2006

14,094 10,104Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

FY00-M3 Complete Demo To Slab of B886 RF-0173 7/25/2001 7/25/2001

B559 Decommissioning Demolition Complete RF-0412 9/1/2004 9/1/2004

Complete PBD 015 - Misc Prod Zone Cluster Closur RF-OTHE-15 6/7/2006 6/7/2006 Y

PBD 015 Project Start  10/1/1997

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YFY00-M3 Complete Demo To Slab 
of B886

RF-0173 Rocky Flats Clean-up Agreement ( 
RFCAs ) Milestones

YB559 Decommissioning RF-0412 Kaiser Hill Internal ( KHIs ) 

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 114,599

Project Cost Changes

Rebaselining due to acceleration.   New scope dollar estimate is not of audit quality.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 99,094

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 136,941

Additional Amount to Reconcile (+): -22,342

Reconciliation Narratives

37,847
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Demolition Complete Milestones

YYComplete PBD 015 - Misc Prod 
Zone Cluster Closur

RF-OTHE-15 Kaiser Hill Internal ( KHIs ) 
Milestones

YPBD 015 Project Start  PBD 015 Project Start

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 4.00 1.0026.0026.00 0.00 9.00 7.02.00NR 9.00 4.00

RS

Cleanup 2.00 1.0024.0024.00 0.00 6.00 7.01.00NR 9.00 3.00

Fac.

Decom.- Assess. 8.00 10.00 10.00125.00125.00 0.00 27.00 67.0NF

Fac.

Decom- Cleanup 3.00 8.00 9.00128.00128.00 0.00 27.011.00NF 4.00 3.00

Tech.

Deployed 2.002.002.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

3.00Assess. NR 7.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 35.00

RS

Cleanup NR 1.00 35.00

Fac.

Decom.- Assess. NF 9.00 132.00

Fac.

Decom- Cleanup NF 1.00 132.00

Tech.

Deployed Ntd 2.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

7.00Cleanup NR 7.00

Fac.

3.00Decom.- Assess. NF 67.00

Fac.

67.00 3.00Decom- Cleanup NF 27.00

Tech.

Deployed Ntd

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

RFTS Y0063 IHSS 165 \ Triangle Area 2003 2003 Approved YAbove Ground Material 
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

/ Waste/Storage Yards 
and Pads

RFTS Y0075 IHSS 123.1 \ Valve Vault 7 1997 9/30/1997 Approved9/30/1997 YTanks/Underground 
Storage Tanks

RFTS Y0174 IHSS 185 \ Solvent Spill 1994 1994 10/31/199
4

Approved10/31/199
4

NSpills and 
Leaks/Surface Spills

RFTS Y0175 IHSS 192 \ Antifreeze Discharge 1994 1994 10/31/199
4

Approved10/31/199
4

NSpills and 
Leaks/Surface Spills

RFTS Y0177 IHSS 194 \ Steam Condensate Leak 1994 1994 10/31/199
4

Approved10/31/199
4

NSpills and 
Leaks/Surface Spills

RFTS N0924 IHSS 101 \ Solar Ponds 2003 2004/

RFTS Y3004 PAC 700-1117 \ Bldg. 701 Water Line Soil 
Put-back

1998 1998 9/30/1998 Approved9/30/1998/

RFTS Y3072 IHSS 137 \ B.712/713 Cooling Tower BD. 2005 2005 Approved/

RFTS Y3075 IHSS 139.1(S) \ Hydroxide Tank 2005 2005 Approved/

RFTS Y3104 IHSS 149.1 \  Effluent Line 2003 2003 Approved/

RFTS Y3105 IHSS 149.2 \  Effluent Line 2003 2003 Approved/

RFTS N3121 IHSS 159 \ Rad Site B559 2003 2005/

RFTS Y3128 IHSS 164.2 \ Rad Site #2 800 Area, Bldg 886 
Spill

2002 2002 Approved/

RFTS Y3141 IHSS 176 \ S&W Contractor Yard 2003 2003 Approved/

RFTS Y3142 IHSS 177 \ B885 Drum Storage 2004 2004 Approved/

RFTS Y3152 IHSS 188 \ Acid Leak (SE of B374) 1997 1997 9/30/1997 Approved9/30/1997/

RFTS Y3164 IHSS 206 \ Inactive D-836 HW TK 2004 2004 Approved/

RFTS Y3168 IHSS 210 \ B980 Cargo Cont. 1997 1997 9/30/1997 Approved9/30/1997/
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

RFTS Y3170 IHSS 212 \ B371 Drum Storage 1997 1997 9/30/2009 Approved9/30/1997/

RFTS Y3172 IHSS 214 \ 750 Pad-Pondcrete/Saltcrete Stor. 2005 2005 Approved/

RFTS Y3229 PAC 500-906 \ Asphalt Surface Near Bldg 
559

2004 2004 Approved/

RFTS Y3230 PAC 500-907 \ 2004 2004 Approved/

RFTS Y3240 PAC 700-1101 \ Laundry Tank Overflow - 
Bldg 732

2004 2004 Approved/

RFTS Y3245 PAC 700-1106 \ Process Waste Spill - Portal 1 2004 2004 Approved/

RFTS Y3246 PAC 700-1107 \ Compressor Waste Oil 
Spill - Building 776

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3247 PAC 700-1109 \ Uranium Incident - Bldg 778 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3248 PAC 700-1110 \ Nickel Carbonyl Burial West 
of Bldg 771

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3273 PAC 900-1304 \ Chromic Acid Spill - Bldg 
991

1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3274 PAC 900-1305 \ Building 991 Roof 1992 1992 9/30/1992 Approved9/30/1992/

RFTS Y3279 PAC 900-1310 \ ITS Water Spill (formerly 
000-502)

2003 2003 Approved/

RFTS Y3282 PAC 900-1314 \ Solar Evaporation Pond 
207B Sludge Release

1994 1994 9/30/1994 Approved9/30/1994/

RFTS N3389 UBC B528 \ 2003 2005/

RFTS N3390 UBC B559 \ 2003 2005/

RFTS N3404 UBC B886 \ 2002 2003/

RFTS N3405 UBC B887 \ 2004 2005/
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0044 555 \ Electrical Substation #2 1996 1996 9/30/1996\

RFTS N0047 558 \ Electrical Substation #4 1996 1996 9/30/1996\

RFTS N0048 559-TUN \ 559-561 TUNNEL 2004 2005\

RFTS N0049 559A \ 559 
ACCOUNTABILITY BOARD 
SHELTER

2004 2005\

RFTS N0050 563S \ SKID-MOUNTED 
PORTABLE BLDG (E of 563)

2004 2005\

RFTS N0051 705T \ TEMPORARY GUARD 
POST (W of 705)

2003 2004\

RFTS N0052 706T \ TEMPORARY GUARD 
POST (E of 706)

2003 2004\

RFTS N0061 773S \ SKID-MOUNTED 
GUARD POST (S of 773)

2003 2004\

RFTS N0073 889 \ Equipment Decon Facility 
/ Sumps

1996 1996 9/30/1996\

RFTS N0122 SYPA \ STORAGE YARDS IN 
PA

2001 2001 2002\

RFTS N0123 T788A \ WASTE STORAGE 
BLDG (Unit 21) (aka ER in 
WEMS)

1999 19994/1/1999\

RFTS N0124 T889A \ Trailer - Locker 
Rm/Shower

1996 1996 9/30/1996\

RFTS N0198 965 \ Carpentry 
Shop/Contractor Storage

1996 1997 9/30/1997\

RFTS N0199 968 \ Contracto 
Warehouse/Storage

1996 1997 9/30/1997\
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0200 980 \ General Metal Shop 1996 1997 9/30/1997\

RFTS N0240 875 \ FILTER PLENUM 
BUILDING (886)

1998 20015/31/1998 2001\

RFTS N0241 880 \ STORAGE BUILDING 1998 20015/31/1998 2001\

RFTS N0242 886 \ NUCLEAR 
SAFETY/CRITICALITY 
FACILITY

1998 20015/31/1998 2001\

RFTS N0243 T886A \ OFFICES 1998 20015/31/1998 2001\

RFTS N0244 888A \ ELECTRICAL 
SUBSTATION

1998 20015/31/1998 2001\

RFTS N0245 Tank 039 \ UNDERGROUND 
U CONTAMINATED 
WASTEWATER TANK (UST 
57) (W of 886)

1998 20015/31/1998 2001\

RFTS N0246 Tank 040 \ STORAGE TANK 
(out of service) (N of 880)

1998 20015/31/1998 2001\

RFTS N0247 Tank 294 \ UNDERGROUND 
STORAGE TANK (UST 58) 
(W of 886)

1998 20015/31/1998 2001\

RFTS N0266 830 \ STORAGE/ISOLATED 
POWER SUPPLY

2004 2005\

RFTS N0267 T881A \ OFFICES 2004 2005\

RFTS N0268 T881B \ OFFICES 2004 2005\

RFTS N0269 882 Slab \ CONCRETE SLAB 2004 2005\

RFTS N0270 T883A \ OFFICES 2004 2005\

RFTS N0271 T883B \ OFFICES 2004 2005\
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0272 T883C \ OFFICES 2004 2005\

RFTS N0273 T883D \ RESTROOMS 2004 2005\

RFTS N0274 884 \ WASTE STORAGE (Unit 
13)

2004 2005\

RFTS N0275 885 \ MAINTENANCE/PAINT 
& OIL STORAGE

2004 2005\

RFTS N0276 889 Slab \ CONCRETE SLAB 2004 2005\

RFTS N0277 790 \ RADIATION 
CALIBRATION 
LABORATORY

2003 2004\

RFTS N0278 964 \ WASTE STORAGE 
BUILDING (Unit 24)

2001 2001 2002\

RFTS N0365 308A \ SOLAR PONDS PUMP 
HOUSE (207)

1999 1999 6/30/19994/1/1999\

RFTS N0366 788 \ CEMENTATION 
PROCESS BLDG. - 
PONDCRETE OPNS (Unit 48)

1999 1999 6/30/19994/1/1999\

RFTS N0368 Tank 023 \ PROPANE 
STORAGE TANK (OUT OF 
SERVICE) (W of 788A)

1999 1999 5/27/19994/1/1999\

RFTS N0369 Tank 136 \ CEMENT SILO 
(OUT OF SERVICE) (SW of 
788)

1999 1999 4/1/19994/1/1999\

RFTS N0370 Tank 137 \ CEMENT SILO 
(OUT OF SERVICE) (W of 
788A)

1999 1999 4/1/19994/1/1999\

RFTS N0371 Tank 138 \ SLUDGE 
THICKENER TANK (OUT OF 

1999 1999 4/1/19994/1/1999\
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

SERVICE) (E of 788)

RFTS N0372 Tank 139 \ PROPANE 
STORAGE TANK (W of 788A)

1999 1999 4/1/19994/1/1999\

RFTS N0393 215C \ DOMESTIC WATER 
STORAGE (aka Tank 141)

2005 2006\

RFTS N0394 928 \ FIRE WATER PUMP 
HOUSE

2005 2006\

RFTS N0395 Tank 140 \ STORAGE TANK 
(#2 FUEL OIL) (W of 928)

2005 2006\

RFTS N0444 215D \ EVAPORATION 
DISTILLATE STORAGE 
TANK, 500,000 gal (910) (aka 
Tank 142)

2001 2001 2002\

RFTS N0445 226 \ NaCl BRINE STORAGE 
TANK (E of 910)

2001 2001 2002\

RFTS N0446 227 \ NITRIC ACID 
STORAGE TANK (E of 910) 
(aka Tank 335; aka D-54)

2001 2001 2002\

RFTS N0447 228A \ DRYING BED (910) 2001 2001 2002\

RFTS N0448 228B \ DRYING BED (910) 2001 2001 2002\

RFTS N0449 910 \ REVERSE OSMOSIS - 
EVAPORATOR BLDG

1999 2002\

RFTS N0451 Tank 143 \ STORAGE TANK 
450-05A (SE of 910)

2001 2001 2002\

RFTS N0452 Tank 144 \ UNDERGROUND 
STORAGE TANK D-15 (E of 
910)

2001 2001 2002\
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0453 Tank 336 \ EDTA STORAGE 
TANK (N of 910) ( aka D-51)

2001 2001 2002\

RFTS N0615 213 \ PROTECTION ALARM 
& COMMUNICATION 
SYSTEM

2004 2005\

RFTS N0616 260 \ PERIMETER SECURITY 
ZONE

2004 2005\

RFTS N0617 372 \ GUARD POST (PORTAL 
2)

2004 2005\

RFTS N0618 372A \ PERSONNEL ACCESS 
CONTROL (PACS-2) 
(PORTAL 2)

2003 2004\

RFTS N0619 375 \ GUARD TOWER T -4 2004 2005\

RFTS N0620 519 \ ALARM SYSTEMS 
STORAGE

2004 2005\

RFTS N0621 550 \ GUARD TOWER 2004 2005\

RFTS N0622 557 \ GUARD POST 2004 2005\

RFTS N0623 761 \ GUARD TOWER 2004 2005\

RFTS N0624 762 \ GUARD POST (PORTAL 
1)

2004 2005\

RFTS N0625 762A \ PERSONNEL ACCESS 
CONTROL (PACS-1) 
(PORTAL 1)

2003 2004\

RFTS N0626 764 \ PIDAS DATA 
COLLECTION BLDG.

2004 2005\

RFTS N0627 765 \ SECONDARY ALARM 
CENTER

2004 2005\
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0628 765A \ RADIO TOWER 2003 2004\

RFTS N0629 773 \ GUARD POST, CLOSED 2004 2005\

RFTS N0630 792 \ GUARD POST (PORTAL 
3)

2003 2004\

RFTS N0631 792A \ PERSONNEL ACCESS 
CONTROL (PACS-3) 
(PORTAL 3)

2003 2004\

RFTS N0632 888 \ GUARD POST 1999 2001 2001\

RFTS N0633 901 \ GUARD TOWER 2003 2004\

RFTS N0634 992 \ GUARD POST 2003 2004\

RFTS N0635 Tank 152 \ PROPANE 
STORAGE TANK (W of 792A)

2003 2004\

RFTS N0636 Tank 153 \ STORAGE TANK 
(DIESEL FOR EMERGENCY 
GENERATOR) (W of 792A)

2003 2004\

RFTS N0637 Tank 154 \ PROPANE 
STORAGE TANK (W of 372A)

2003 2004\

RFTS N0638 Tank 155 \ STORAGE TANK 
(DIESEL FUEL FOR 
EMERGENCY GENERATOR) 
(W of 372A)

2003 2004\

RFTS N0639 Tank 162 \ PROPANE 
STORAGE TANK (W of 762A)

2003 2004\

RFTS N0640 Tank 230 \ GLYCOL 
STORAGE TANK (E of 764)

2003 2004\

RFTS N0641 Tank 235 \ STORAGE TANK 
(DIESEL FUEL FOR 

2003 2004\
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

EMERGENCY GENERATOR) 
(N of 762A)

RFTS N0642 515 \ ELECTRICAL 
SUBSTATION #5

2003 2004\

RFTS N0643 516 \ ELECTRICAL 
SUBSTATION #6

2003 2004\

RFTS N0644 517 \ ELECTRICAL 
SUBSTATION #7

2004 2005\

RFTS N0645 518 \ ELECTRICAL 
SUBSTATION #8

2004 2005\

RFTS N0646 520 \ SUBSTN 517-518 
SWITCHGEAR BLDG

2004 2005\

RFTS N0647 575 \ ELECTRICAL POWER 
STATION

2003 2004\

RFTS N0648 566 \ PROTECTIVE 
CLOTHING DECON 
FACILITY

2003 2004\

RFTS N0649 566A \ PROTECTIVE 
CLOTHING PLENUM

2003 2004\

RFTS N0650 566B \ CARPENTER 
SHOP/STORAGE SHED (E of 
566)

2003 2004\

RFTS N0651 Tank 132 \ STORAGE TANK 
(DIESEL) (N of 566)

2003 2004\

RFTS N0652 569 \ CRATE COUNTER AND 
WASTE STORAGE FACILITY 
(Unit 59)

2003 2004\

RFTS N0653 570 \ FILTER PLENUM 2003 2004\

Page 22 of 39

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0585

Project RF015 / Miscellaneous Production Zone Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

BUILDING (569)

RFTS N0747 207 \ BLDG 774 UNTREATED 
WASTE STORAGE TANK 207 
(aka Tank 198; aka T-207; aka 
T-29) (RCRA Unit 40)

2004 2005\

RFTS N0748 528 \ PROCESS WASTE PIT 
(559) (aka PS-528; aka T-7)

2004 2005\

RFTS N0749 728 \ PROCESS WASTE PIT 
(771) - INACTIVE (aka T-8; 
aka Tanks 292 and 293; aka T1 
and T2)

2004 2005\

RFTS N0750 730 \ PROCESS WASTE PIT 
(776) (aka Tank 300; aka T-9; 
aka 776A & 776B)

2004 2005\

RFTS N0751 731 \ PROCESS WASTE PIT 
(707) (aka PS-731) (2 tanks, 
aka T-11; sump aka T-30)

2004 2005\

RFTS N0752 732 \ LAUNDRY WASTE PIT 
(778) (aka Tank 302; aka T-10; 
aka 776C & 776D)

2004 2005\

RFTS N0753 828 \ PROCESS WASTE PIT 
(886) - INACTIVE (aka T-21, 
T-22)

2004 2005\

RFTS N0754 887 \ SEWAGE & PROCESS 
WASTE PUMPING/LIFT 
STATION (S of 881) (aka PS-
887) (aka T-24, T-32)

2004 2005\

RFTS N0755 Tank 018 \ UNDERGROUND 
OLD PROCESS WASTE 
TANK (S of 884)

2004 2005\
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0756 Tank 019 \ UNDERGROUND 
OLD PROCESS WASTE 
TANK (S of 884)

2004 2005\

RFTS N0757 Tank 304 \ UNDERGROUND 
PROCESS WASTE STORAGE 
TANK (UST 45) (731)

2004 2005\

RFTS N0758 Tank 305 \ UNDERGROUND 
PROCESS WASTE STORAGE 
TANK (UST 46) (731)

2004 2005\

RFTS N0759 Tank 306 \ UNDERGROUND 
PROCESS WASTE STORAGE 
TANK (UST 47) (731)

2004 2005\

RFTS N0760 Tank 312 \ UNDERGROUND 
PROCESS WASTE SUMP 
(UST 62) (889)

2004 2005\

RFTS N0761 Tank 313 \ UNDERGROUND 
PROCESS WASTE SUMP 
(UST 63) (889)

2004 2005\

RFTS N0762 VV 001 \ PROCESS WASTE 
VALVE VAULT (W of 881)

2004 2005\

RFTS N0763 VV 002 \ PROCESS WASTE 
VALVE VAULT (W of 883)

2004 2005\

RFTS N0764 VV 003 \ PROCESS WASTE 
VALVE VAULT (NW of 889)

2004 2005\

RFTS N0765 VV 004 \ PROCESS WASTE 
VALVE VAULT (NW of 889)

2004 2005\

RFTS N0766 VV 005 \ PROCESS WASTE 
VALVE VAULT (NE of 889)

2004 2005\
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

RFTS N0767 VV 006 \ PROCESS WASTE 
VALVE VAULT (E of 889)

2004 2005\

RFTS N0768 VV 007 \ PROCESS WASTE 
VALVE VAULT (SW of 707)

2004 2005\

RFTS N0769 VV 008 \ PROCESS WASTE 
VALVE VAULT (W of 707)

2004 2005\

RFTS N0770 VV 009 \ PROCESS WASTE 
VALVE VAULT (W of 778)

2004 2005\

RFTS N0771 VV 010 \ PROCESS WASTE 
VALVE VAULT (S of 528)

2004 2005\

RFTS N0772 866 \ PROCESS WASTE 
TRANSFER BUILDING

2004 2005\

RFTS N0790 559 \ PLUTONIUM 
ANALYTICAL 
LABORATORY

2004 2005\

RFTS N0791 560 \ COOLING TOWER (559) 2004 2005\

RFTS N0792 561 \ FILTER PLENUM 
BUILDING (559)

2004 2005\

RFTS N0793 562 \ EMERGENCY 
GENERATOR BUILDING 
(561)

2004 2005\

RFTS N0794 563 \ COOLING TOWER (559) 2004 2005\

RFTS N0795 564 \ OFFICES 2004 2005\

RFTS N0797 Tank 128 \ LIQUID 
NITROGEN STORAGE TANK 
(S OF 559)

2004 2005\

RFTS N0798 Tank 129 \ LIQUID ARGON 2004 2005\
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EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

High Speed, Integrated Characterization System for (1) Radioactive, (2) Hazardous, and (3) Toxic Contamination

RF-DD02

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

STORAGE TANK (S of 559)

RFTS N0799 Tank 130 \ UNDERGROUND 
STORAGE TANK (DIESEL) 
(UST 14) (NE of 559)

2004 2005\

RFTS N0800 Tank 131 \ UNDERGROUND 
STORAGE TANK (DIESEL) 
(UST 15) (E of 562)

2004 2005\

RFTS N0801 TK-14 \ ABOVEGROUND 
STORAGE TANK (#2 
DIESEL) ( replacement for UST 
14/Tank 130) (NE of 559)

2004 2005\

RFTS N0802 TK-15 \ ABOVEGROUND 
STORAGE TANK (#2 
DIESEL) (replacement for UST 
15/Tank 131) (SE of 562)

2004 2005\
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

In Situ Object Counting System

In Situ Object Counting System

In Situ Object Counting System

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)

Page 27 of 39

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0585

Project RF015 / Miscellaneous Production Zone Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Interior Airborne Particulates Control

RF-DD03

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization

Concrete Dust Supression System

Concrete Dust Supression System

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives
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Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0585

Project RF015 / Miscellaneous Production Zone Cluster Closure Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Measurement Techniques for Free Release of Property and Salvageable Equipment Contaminated with Radionuclides

RF-DD04

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Worker Protection Clothing and Systems

RF-DD08

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

FRHAM-TEX Anti Contamination Suit

FRHAM-TEX Anti Contamination Suit

NuFab Anti Contamination Suit

NuFab Anti Contamination Suit

Personal Ice Cooling System (PICS)

Personal Ice Cooling System (PICS)

Sealed-Seam Sack Suit

Sealed-Seam Sack Suit

Wireless Remote Monitoring System
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Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0585

Project RF015 / Miscellaneous Production Zone Cluster Closure Project
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Wireless Remote Monitoring System

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Porous Surfaces in Preparation for Building Demolition

RF-DD09

Focus Area Work Package: Oversized Metallic TRU Waste Disposition 

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-13

Focus Area: DDFA

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Rotary Peening with Captive Shot

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Concrete Shaver

Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling

Remotely Operated Scabbling

Remotely Operated Scabbling

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N
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GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Decontamination of Non-Porous Building Property and Structures

RF-DD10

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Portable Concentrator for Processing Plutonium Contaminated Solutions

Portable Concentrator for Processing Plutonium Contaminated Solutions
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Technology Needs

Portable Concentrator for Processing Plutonium Contaminated Solutions

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Advanced Recyclable Media System

Advanced Recyclable Media System

Advanced Recyclable Media System

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Size Reduction of Contaminated Equipment and Demolition Waste

RF-DD11

Focus Area Work Package: Untitled (pending title by FA)

Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Focus Area Work Package ID: NMFA-03

Focus Area: PLUTOFA

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Decontamination and Volume Reduction System (DVRS)

Hand Held Shear
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Technology Needs

Hand Held Shear

Hand Held Shear

Innovative Size Reduction Nibblers

Innovative Size Reduction Nibblers

Innovative Size Reduction Nibblers

Innovative Size Reduction Shears

Innovative Size Reduction Shears

Innovative Size Reduction Shears

Related CCP Milestones Related Waste Streams Agree? Change?

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Real-Time Beryllium Surface Characterization

RF-DD15

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Real-Time Beryllium Air Monitoring

RF-DD16

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA
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GEN-01bData Source: Report Number:

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

01388:  ER-04C - Sorted D&D TRU Y N

01389:  ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387:  ER-04B - Sorted D&D LLM Y N

01386:  ER-04A - Sorted D&D LLW Y N

01390:  ER-04E - Sorted D&D HAZ to Disposal Y N

01391:  ER-04F - Sorted D&D to On Site Placement Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Computer-Based Training Platforms

RF-IF01

Focus Area Work Package:

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID:

Focus Area:

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Bulk Debris Characterization Techniques

RF-WM12

Focus Area Work Package: Nondestructive Characterization for Treatment, Transportation, and Disposal of 
MLL and MTRU Waste.

Y

Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package ID: MW-01

Focus Area: MWFA
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

01385:  ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Beryllium Air Monitor

Potential Deployment 2000

Technology Name: Beryllium Swipe Monitor

Potential Deployment 2000
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